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Weekly Construction Update 
Progress Report #56—Jufy 2 1 , 2Q08 

Work Completed: July 10-July 16, 2008 

Completed installation of the resuspension control system in Removal Area 12A. 
Began the installation of the resuspension control system for Mid-Channel Area B. 
Began removal and disposal of materials from Staging Area 3S, including HDPE 
geomembrane liner, geotextile fabric, and aggregate material. 
Continued removing soil and sediment from Removal Areas 11A and 12A. 
Continued to remove floodplain soil from Removal Area 11 A. 
Continued post-construction activities in Removal Areas 10B, 11B, and 12B, including the 
placement of top soil, seeding, and installation of erosion control fabric. 
Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Staging 
Area 3S and Removal Area 12A to EQ's Wayne County Disposal Facility. 
Continued operation of the WCS. 
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Work Planned: July 17-July 23, 2008 

Continue removal of soil and sediment from Removal Areas 11A and 12A. 
Continue removal of floodplain soil from Removal Areas 11A, 12A and 13A. 
Continue post-construction activities in Removal Areas 10B, 11B, and 12B, including the 
placement of top soil, seeding, and the installation of erosion control fabric. 
Continue soil/sediment solidification activities at Staging Areas 4N. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Complete removal and disposal of materials from Staging Area 3S, including HDPE 
geomembrane liner, geotextile fabric, and aggregate material. 
Continue the installation of the resuspension control system for Mid-Channel Area B. 
Continue operation of the WCS. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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4̂^̂  
/ / / " / " /"y /" / " /" </ /" / " </ / • / " . / /" / *̂  

Notes: 

For Areas where removal is less 
than 100% complete, the data 
point shown is an estimate based 
on area and volume 
considerations. 

'Complete' is defined as removal of 
all targeted materials as detailed in 
the Plainwell TCRA Design Report. 
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Health & Safety Update 

• 4 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 181 LPOs have been completed for the project to date. 

Weather Summary 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 56,574 gallons (Staging Area 4N) and 39,557 gallons (Staging Area 5S) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area 11 A. 
Cleanup Standard Achieved? N/A • Yes • No ^ If no, explain: Laboratory 
analytical results of two grids (one bank soil sample and an adjacent floodplain sample) 
were above the cleanup criteria. The bank soil sample grid was re-excavated and re-
sampled. Analysis of the second sample of re-excavated bank soil sample grid indicated 
the cleanup criteria had been achieved. 
The floodplain sample grid is scheduled to be re-excavated and re-sampled in the 
upcoming week. 

Issues Encountered/Solutions Advanced 

• None. 

AQ^Ar^lC Kalamazoo River study Group 
/ ^ | \ ^ / A I > l i 3 Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Infrastructure, environment facilities 



Former Plainwell Impoundment 
Time-Cri t ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #56 
Page 6 of 9 

Equipment on Site 

^ ^ ^ l l ^ ^ ^ ^ ^ ^ 
Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Drum Roller 

John Deere Skidsteer 

Vermeer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

' ^ ^ ^ ^ ^ ^ X ^ ^ M ^ ^ U 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Don de Blasio/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosetto/USEPA OSC 
Paul Bucholtz/MDEQ 
Polly Synk/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Paul Monteny/KRSG 
Eric Schmidt/KRSG 
Suda Arakere/KRSG 
Steve Garbaciak/ARCADIS 
Mike Erickson/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Dave Patterson/ARCADIS 
ARCADIS H&S Audit Team 
Nick Harmer/ARCADIS 
Othier Subcontractors (Specify) 
King Co. 
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Photos from July 10-July 16, 2008 

Loading soil and sediment from 
a stockpile location near Removal Area 12A. 
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Excavating soil and sediment in Removal Area 12A. 

Solidifying soil and sediment at Staging Area 4N. Placing topsoil in Removal Area 11B. 
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Targeted Removal Areas - Former Plainwell Impoundment 

MID.CHANNEI. 
AREAB 

LEGEND: 

SHORELINE 

i I RIVER 

^ < 5 ^ STAGINGAREA 
STAGINGAREA- DEMOBILIZED 

TRUCKTRAFFIC; 
REMOVALAREATO/FROM DISPOSAL AREA 

GLEARING/GRUB.BINGCOMPLETE 
REMOVAL COMPLETE 
REMOVALAND REPLANTING COMPLETE ' ^ 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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